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Programme

Fairfield Completion-
rev C

Internal Work- House

1st Fix Carpentry

Blind boxes

1st Fix Electrical

1st Fix Mechanical

Insulation to ceilings

Plasterboarding

Undefloor heating to 1st floor

Wedi boarding to walls

Shadow gaps

Skim walls/ceilings

Works to Plant Room

2nd Fix Carpentry

2nd Fix Electrical

2nd Fix Mechanical

Works to Fireplace

Underfloor heating
maifolds/boxings

Mist coats

Wine store works

Joinery 1st Fix

Doors/ironmongery

Fine Line windows- Install

Urban Front Door

Water tight

Hard flooring

Skirings/Architraves

Tiling

Joinery 2nd Fix

Decorations

3rd fix M and E

Kitchen install

Flooring/carpets

Builders clean

Mastic

Test and Commision

Handover

22ew
4.38ed
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02/03/2020
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23/03/2020
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03/04/2020
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14/04/2020

20/04/2020
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08/04/2020

05/05/2020
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External Works- House

Test roofing

Render to parapets

Render to walls

Zinc to dormer

Zinc to Copings/lean to

Timber cladding

Gutter/downpipes

Complete slate roof

Feet to roof

Steelwork structure to roof

Decking

Balustrade

Brie Solie

External Works

Swimmingpool pipework

Pour lower walls-Swimmingpool

Pour higer walls Swimming pool

Backfill pool

Excavate area by pool/reduce
levels

Backfill

Render to pool walls

Tiling to Pool

M and E to Pool

Fill Pool

Cover to Pool

Test and Commission pool

Boundary walls

Dranage

Excavate for Tank

Remove Tarmac

Soakaways

Driveways works

Hard landscaping

Soft landscaping

Resin to drive
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