

Scott Ruderham

From: WAbbott@weinor.de
Sent: Monday, 30 August 2021 15:50
To: Office
Subject: Delivery delay for order 202599592, reference SO11792 Bennett
Attachments: 24202599592.pdf

Dear Sirs,

Despite all efforts, the delivery date of the order 202599592, reference **SO11792 Bennett** will be delayed. You can find detailed information in the pdf attached. We apologize for the delay. For inquiries, please contact the person in charge William Abbott.

Mit freundlichen Grüßen / Yours sincerely
William Abbott
CustomerCenter

Est. Arrival date
3 20-9-21



Markisen Terrassendächer Glasoasen®

weinor GmbH & Co. KG
Mathias-Brüggen-Straße 110
50829 Köln (Germany)

Telefon: +49-221-59709-472
E-Mail: WAbbott@weinor.de

www.weinor.de

Sitz der Gesellschaft:
Mathias-Brüggen-Straße 110, 50829 Köln
Amtsgericht Köln HRA 5676

Persönlich haftende Gesellschafterin:
weinor Beteiligungs GmbH
Mathias-Brüggen-Straße 110, 50829 Köln
Amtsgericht Köln HRB 4661

Geschäftsführer:
Thilo Weiermann, Walter Strässle

weinor Ltd 73 Cornhill EC3V 3QQ London

C P Interiors

**Rue Des Pres Trading Estate
GB-JE2 7QN St Saviour Jersey**

delivery delay

sales order no.: 202599592
 customer: 165708
 Telefon: 0044-1534-768141
 Fax: 0044-1534-768628
 order date: 05.08.2021
 reference: SO11792 Bennett
 pers. in charge: William Abbott
 Tel / Fax: +49-221-59709-472
 representat. 654 Chris Spickett
 tel (representat.): 0044 (0) 7894443907

Dear Sir or Madam,

Despite all efforts, the delivery of the item mentioned below is postponed for production reasons. The date of despatch will be postponed to the expected date of despatch 20.09.2021.

pos	item nr	article description
4	2070	VertiTex II Zip 112

Kind regards

i.A. William Abbott